

Mathematics Implementation

	K	1	2	3	4	5	6	7	8	9	10	11	
2010-2011	1. Decisions on additions to standards. 2. Mapping: Develop curriculum framework 3. Ancillary materials & information. 4. Course Development 5. Performance Expectations 6. Credit and Graduation Pathways 7. Interventions, Advancement, ELL Learners 8. Design assistance and input. 9. Articulation with IHE.												CRT
2011-2012	1. Continue design activities 2. Core Academy focused on mathematics 3. Professional development for administrators, teachers, other stakeholders 4. Spring: Public comment and adoption of new core curriculum						Professional Development and			Professional Development and			CRT
2012-2013	Professional Development and Implementation												CRT
2013-2014													CRT/Pilot
2014-2015													Operational Assessment